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ESTIMATE RUN 11/11/2004

ESTIMATE SUMMARY 15:23:31

CONTID: C13920 ESTIMATE NO: 0022 PROG 1999

PCN: 13920-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 / US 24 Intersection, E & W PERCENT TIME:

PROJECT NO: NH 0242-037

SH 67 / US 24 Intersection, E & W

NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 08/26/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

DATE AWARDED 07/23/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,992,978.53 PARTICIPATING $ $ 314,565.33

AWARD PROJECT AMT: 4,777,176.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-5,039.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -551.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

141.92

281.0 TIME ALLOW:

ORIG TIME ALLOW:

198 WORK DAYS

WORK DAYS190

62.26%

2,261,557.62

314,565.33

309,525.83

308,974.46

$

$

$

$

3,713,133.96

18,286.95

3,731,420.91

110,170.23

3,841,591.14

-26,101.63

20,632.06

3,836,121.57

0.00

AMOUNT DUE 3,836,121.57 308,974.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 308,974.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000

0010 REMOVAL OF STRUCTURE 7.000 1.000

EACH 0.000 0.00

387.25000 1.000 387.25

202-00001

0015 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

491.73000 4.000 1,966.92

202-00015

0020 REMOVAL OF RIPRAP 18.000 0.000

SY 0.000 0.00

81.37000 0.000 0.00

202-00027

0025 REMOVAL OF PIPE 1,083.000 589.000

LF 0.000 0.00

9.74000 589.000 5,736.86

202-00035

0030 REMOVAL OF GUARD POST 34.000 5.000

EACH 0.000 0.00

123.41000 5.000 617.05

202-00080

0035 *REMOVAL OF DELINEATOR 31.000 0.000

EACH 0.000 0.00

8.66000 0.000 0.00

202-00090

0040 REMOVAL OF SIDEWALK 30.000 0.000

SY 0.000 0.00

9.58000 0.000 0.00

202-00200

0045 REMOVAL OF CURB AND GUTTER 2,859.000 1,487.000

LF 0.000 0.00

3.68000 1,487.000 5,472.16

202-00203

0050 REMOVAL OF CONCRETE PAVEMENT 476.000 106.000

SY 0.000 0.00

11.58000 106.000 1,227.48

202-00210

0055 *REMOVAL OF ASPHALT MAT (PLANING) 655.000 0.000

SY 0.000 0.00

8.46000 0.000 0.00

202-00240
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 9,832.000 9,832.000

SF 0.000 0.00

1.62000 9,832.000 15,927.84

202-00250

0065 *REMOVAL OF LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

690.69000 0.000 0.00

202-00700

0070 *REMOVAL OF GROUND SIGN 88.000 12.000

EACH 0.000 0.00

135.32000 12.000 1,623.84

202-00810

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,631.90000 0.000 0.00

202-00828

0080 *REMOVAL OF FENCE 6,506.000 6,506.000

LF 0.000 0.00

0.32000 6,506.000 2,081.92

202-01000

0085 PLUG CULVERT 7.000 5.000

EACH 0.000 0.00

450.19000 5.000 2,250.95

202-04001

0090 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

820.73000 0.000 0.00

202-04002

0095 UNCLASSIFIED EXCAVATION (SPECIAL) 1,500.000 405.000

CY 0.000 0.00

6.12000 405.000 2,478.60

203-00040

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,134.000 125,134.000

CY 0.000 0.00

2.73000 125,134.000 341,615.82

203-00060

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,588.000 30,871.000

CY 1,398.000 7,521.24

5.38000 32,269.000 173,607.22

203-00062

0110 PROOF ROLLING 20.000 7.500

HOUR 0.000 0.00

78.30000 7.500 587.25

203-01100
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0115 BLADING 110.000 110.000

HOUR 0.000 0.00

83.16000 110.000 9,147.60

203-01500

0120 BACKHOE 122.000 122.000

HOUR 0.000 0.00

110.20000 122.000 13,444.40

203-01510

0125 DOZING (LANDSCAPING) 250.000 183.500

HOUR 0.000 0.00

88.68000 183.500 16,272.78

203-01555

0130 *POTHOLING 238.500 238.500

HOUR 0.000 0.00

95.17000 238.500 22,698.05

203-01597

0135 TOPSOIL 7,364.000 5,938.000

CY 1,426.000 10,324.24

7.24000 7,364.000 53,315.36

207-00205

0140 WETLAND TOPSOIL 0.000 0.000

CY 0.000 0.00

9.05000 0.000 0.00

207-00305

0145 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY 0.000 0.00

9.05000 0.000 0.00

207-00310

0150 *EROSION BALES (WEED FREE) 700.000 220.000

EACH 0.000 0.00

11.91000 220.000 2,620.20

208-00011

0155 *SILT FENCE 9,345.000 6,544.000

LF 0.000 0.00

1.08000 6,544.000 7,067.52

208-00020

0160 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,619.99000 3.000 16,859.97

208-00045

0165 *STORM DRAIN INLET PROTECTION 27.000 5.000

EACH 0.000 0.00

194.86000 5.000 974.30

208-00050
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800

L S 0.000 0.00

4,622.22000 0.800 3,697.78

208-00100

0175 EROSION CONTROL SUPERVISOR 1.000 0.850

L S 0.000 0.00

3,266.66000 0.850 2,776.66

208-00200

0180 RESET STRUCTURE 3.000 0.000

EACH 0.000 0.00

866.07000 0.000 0.00

210-00001

0185 RESET MAILBOX STRUCTURE 2.000 0.000

EACH 0.000 0.00

324.77000 0.000 0.00

210-00010

0190 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

1,978.54000 2.000 3,957.08

210-00050

0195 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

123.41000 0.000 0.00

210-00810

0200 *RESET FENCE 1,028.000 1,028.000

LF 0.000 0.00

1.24000 1,028.000 1,274.72

210-01000

0205 *RESET GATE 1.000 0.000

EACH 0.000 0.00

135.32000 0.000 0.00

210-01011

0210 ADJUST MANHOLE 24.000 1.000

EACH 0.000 0.00

260.36000 1.000 260.36

210-04010

0215 MODIFY MANHOLE 3.000 3.000

EACH 0.000 0.00

1,647.46000 3.000 4,942.38

210-04015

0220 ADJUST VALVE BOX 2.000 1.000

EACH 0.000 0.00

260.36000 1.000 260.36

210-04050
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0225 *SEEDING (NATIVE) 10.600 4.700

ACRE 1.300 1,287.73

990.56000 6.000 5,943.36

212-00006

0230 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

1,364.05000 0.000 0.00

212-00028

0235 *MULCHING (WEED FREE HAY) 2.600 0.000

ACRE 0.000 0.00

433.03000 0.000 0.00

213-00002

0240 *MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

351.84000 0.000 0.00

213-00003

0245 *MULCHING (WOOD CHIP) 270.000 0.000

CF 0.000 0.00

3.52000 0.000 0.00

213-00008

0250 *MULCH TACKIFIER 390.000 0.000

LB 0.000 0.00

1.73000 0.000 0.00

213-00061

0255 *METAL LANDSCAPE BORDER (3/16X4 INCH) 16.000 0.000

LF 0.000 0.00

5.41000 0.000 0.00

213-00460

0260 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 0.000

EACH 0.000 0.00

297.71000 0.000 0.00

214-00220

0265 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 0.000

EACH 0.000 0.00

405.97000 0.000 0.00

214-00506

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 0.000

EACH 0.000 0.00

30.31000 0.000 0.00

214-00650

0275 *PERENNIALS (2.25 INCH POT) 115.000 0.000

EACH 0.000 0.00

2.98000 0.000 0.00

214-00905
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0280 *PERENNIALS (1 GALLON CONTAINER) 24.000 0.000

EACH 0.000 0.00

8.12000 0.000 0.00

214-00910

0285 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

4.06000 0.000 0.00

214-01010

0290 *TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

5.14000 0.000 0.00

215-00600

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 38,773.000 21,863.000

SY 6,316.000 8,526.60

1.35000 28,179.000 38,041.65

216-00041

0300 *HERBICIDE TREATMENT 61,947.000 61,947.000

SY 0.000 0.00

0.04000 61,947.000 2,477.88

217-00000

0305 AGGREGATE BASE COURSE (CLASS 6) 422.000 101.430

TON 0.000 0.00

19.59000 101.430 1,987.01

304-06000

0310 AGGREGATE BASE COURSE (SPECIAL) 1,467.000 0.000

TON 0.000 0.00

9.27000 0.000 0.00

304-09014

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 21,505.000 5,582.830

TON 5,559.090 214,858.83

38.65000 11,141.920 430,635.21

403-33821

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 9,564.000 1,178.000

GAL 0.000 0.00

1.35000 1,178.000 1,590.30

411-10255

0325 *CONCRETE PAVEMENT (6 INCH) 275.000 68.000

SY 0.000 0.00

44.39000 68.000 3,018.52

412-00600

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 1,269.000 936.000

SY 333.000 742.59

2.23000 1,269.000 2,829.87

420-00110
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0335 GEOTEXTILE (WEED BARRIER) 4,899.000 0.000

SY 0.000 0.00

2.11000 0.000 0.00

420-00200

0340 STEEL SHEET PILING (TYPE I) 0.000 0.000

SF 0.000 0.00

5.88000 0.000 0.00

501-00000

0345 *DRILLED CAISSON (36 INCH) 74.000 0.000

LF 0.000 0.00

306.37000 0.000 0.00

503-00036

0350 *STONE LANDSCAPE WALL 220.000 0.000

SF 0.000 0.00

12.99000 0.000 0.00

504-08050

0355 RIPRAP (18 INCH) 1,127.000 952.000

CY 175.000 5,600.00

32.00000 1,127.000 36,064.00

506-00218

0360 GROUTED RIPRAP SLOPE AND DITCH PAVING 33.000 0.000

CY 0.000 0.00

207.79000 0.000 0.00

507-00350

0365 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 83.000 29.250

TON 0.000 0.00

140.74000 29.250 4,116.65

507-00400

0370 *24 INCH REINFORCED CONCRETE PIPE 831.000 667.000

LF 0.000 0.00

36.12000 667.000 24,092.04

603-01240

0370 MATERIAL ALLOWANCE 24" RCP 0.000

LF 0.000 0.00

8.15000 0.000 0.00

0375 *30 INCH REINFORCED CONCRETE PIPE 19.000 19.000

LF 0.000 0.00

92.73000 19.000 1,761.87

603-01300

0380 *36 INCH REINFORCED CONCRETE PIPE 773.000 649.000

LF 80.000 4,978.40

62.23000 729.000 45,365.67

603-01360
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PCN: 13920-BID ESTIMATE RUN

PROJECT: NH 0242-037 ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0380 MATERIAL ALLOWANCE 36" RCP 127.000

LF -80.000 -1,900.00

23.75000 47.000 1,116.25

0385 *48 INCH REINFORCED CONCRETE PIPE 1,011.000 1,005.000

LF 0.000 0.00

107.03000 1,005.000 107,565.15

603-01480

0385 MATERIAL ALLOWANCE 48" RCP 0.000

LF 0.000 0.00

58.00000 0.000 0.00

0390 *24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

604.66000 2.000 1,209.32

603-05024

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,370.50000 1.000 1,370.50

603-05048

0400 *INLET TYPE C (5 FOOT) 4.750 4.750

EACH 0.000 0.00

1,223.32000 4.750 5,810.77

604-00305

0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000

EACH 0.000 0.00

665.00000 0.000 0.00

0405 *INLET TYPE C (10 FOOT) 3.000 1.000

EACH 0.000 0.00

1,558.92000 1.000 1,558.92

604-00310

0405 MATERIAL ALLOWANCE INLET TY C (10') 0.000

EACH 0.000 0.00

1,325.08000 0.000 0.00

0410 *INLET TYPE C (20 FOOT) 1.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

604-00320

0415 *INLET TYPE D (5 FOOT) 2.000 0.500

EACH 0.000 0.00

2,040.67000 0.500 1,020.34

604-00505



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13920-BID ESTIMATE RUN

PROJECT: NH 0242-037 ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0415 MATERIAL ALLOWANCE INLET TY D (5') 1.000

EACH 0.000 0.00

1,075.00000 1.000 1,075.00

0420 *INLET TYPE R  L 5 (5 FOOT) 3.000 1.250

EACH 0.000 0.00

2,424.98000 1.250 3,031.23

604-19105

0425 *INLET TYPE R  L 5 (10 FOOT) 8.000 0.750

EACH 0.000 0.00

3,107.01000 0.750 2,330.26

604-19110

0425 MATERIAL ALLOWANCE INLET TY R L5(10') 0.750

EACH 0.000 0.00

2,535.00000 0.750 1,901.25

0430 *INLET TYPE R  L 10 (5 FOOT) 5.000 1.000

EACH 0.000 0.00

3,659.13000 1.000 3,659.13

604-19205

0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00

0435 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.500

EACH 0.000 0.00

4,655.10000 0.500 2,327.55

604-19210

0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.500

EACH 0.000 0.00

2,895.00000 0.500 1,447.50

0440 *INLET TYPE R  L 15 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

5,358.78000 4.000 21,435.12

604-19305

0445 *INLET TYPE R  L 15 (10 FOOT) 3.000 0.000

EACH 0.000 0.00

5,553.65000 0.000 0.00

604-19310

0450 *INLET TYPE R SPECIAL (10 FOOT) 6.000 3.750

EACH 0.000 0.00

4,222.07000 3.750 15,832.76

604-19410
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PCN: 13920-BID ESTIMATE RUN

PROJECT: NH 0242-037 ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 1.000

EACH 0.000 0.00

3,320.00000 1.000 3,320.00

0455 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,099.80000 1.000 2,099.80

604-30005

0460 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,222.30000 0.000 0.00

604-30010

0465 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

2,762.98000 2.000 5,525.96

604-30015

0470 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,044.000 938.000

LF 1,087.000 10,772.17

9.91000 2,025.000 20,067.75

606-00301

0475 GUARDRAIL TYPE 7 (STYLE CE) 400.000 0.000

LF 0.000 0.00

71.12000 0.000 0.00

606-00740

0480 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

465.51000 0.000 0.00

606-01340

0485 *TRANSITION TYPE 3G 4.000 2.000

EACH 2.000 1,483.14

741.57000 4.000 2,966.28

606-01370

0490 *TRANSITION TYPE 3J 3.000 1.000

EACH 2.000 1,970.30

985.15000 3.000 2,955.45

606-01385

0495 *END ANCHORAGE TYPE 3K 3.000 1.000

EACH 2.000 1,385.70

692.85000 3.000 2,078.55

606-01390
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0500 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 3.000

EACH 1.000 1,190.84

1,190.84000 4.000 4,763.36

606-02001

0505 *END POST 10.000 1.800

EACH 0.000 0.00

102.85000 1.800 185.13

607-00005

0510 *CORNER AND LINE BRACE POST 43.000 13.400

EACH 0.000 0.00

119.08000 13.400 1,595.67

607-00010

0515 *FENCE BARBED WIRE WITH METAL POSTS 7,277.000 1,884.000

LF 0.000 0.00

1.24000 1,884.000 2,336.16

607-01000

0520 *FENCE (PLASTIC) 1,000.000 85.000

LF 0.000 0.00

1.08000 85.000 91.80

607-11525

0525 *10 FOOT GATE 1.000 0.000

EACH 0.000 0.00

270.65000 0.000 0.00

607-60110

0530 *CONCRETE SIDEWALK 3,571.000 2,130.000

SY 0.000 0.00

31.72000 2,130.000 67,563.60

608-00000

0535 *CONCRETE CURB RAMP 152.000 21.000

SY 0.000 0.00

49.80000 21.000 1,045.80

608-00010

0540 *CONCRETE BIKEWAY (6 INCH) 310.000 0.000

SY 0.000 0.00

42.22000 0.000 0.00

608-00026

0545 *CURB TYPE 2 (SECTION B) 720.000 720.000

LF 0.000 0.00

16.24000 720.000 11,692.80

609-20010

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,958.000 0.000

LF 0.000 0.00

6.99000 0.000 0.00

609-21010
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0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 398.000 73.000

LF 0.000 0.00

7.47000 73.000 545.31

609-21011

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,994.000 4,504.000

LF 732.000 6,690.48

9.14000 5,236.000 47,857.04

609-21020

0565 *GUTTER TYPE 2 (6 FOOT) 104.000 104.000

LF 0.000 0.00

31.72000 104.000 3,298.88

609-24006

0570 *GUTTER TYPE 2 (8 FOOT) 128.000 29.000

LF 0.000 0.00

42.06000 29.000 1,219.74

609-24008

0575 *CURB TYPE 6 (SECTION M) 1,601.000 1,410.000

LF 0.000 0.00

4.22000 1,410.000 5,950.20

609-60011

0580 *MEDIAN COVER MATERIAL (CONCRETE) 6,010.000 0.000

SF 0.000 0.00

5.14000 0.000 0.00

610-00030

0585 *DELINEATOR (TYPE I) 152.000 30.000

EACH 0.000 0.00

14.07000 30.000 422.10

612-00001

0590 *DELINEATOR (TYPE II) 16.000 16.000

EACH 0.000 0.00

15.16000 16.000 242.56

612-00002

0595 *DELINEATOR (TYPE III) 14.000 6.000

EACH 0.000 0.00

16.24000 6.000 97.44

612-00003

0600 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 295.000 0.000

LF 0.000 0.00

12.99000 0.000 0.00

613-01200

0605 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000

LF 0.000 0.00

21.65000 0.000 0.00

613-01300
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0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

641.97000 0.000 0.00

613-70400

0615 *SIGN PANEL (CLASS I) 565.000 0.000

SF 0.000 0.00

17.86000 0.000 0.00

614-00011

0620 *SIGN PANEL (CLASS II) 314.000 0.000

SF 0.000 0.00

19.49000 0.000 0.00

614-00012

0625 *SIGN PANEL (CLASS III) 141.000 0.000

SF 0.000 0.00

21.11000 0.000 0.00

614-00013

0630 *STEEL SIGN POST (U-2) 79.000 0.000

LF 0.000 0.00

5.82000 0.000 0.00

614-00200

0635 *STEEL SIGN POST (W 6X12) 41.000 0.000

LF 0.000 0.00

31.39000 0.000 0.00

614-00612

0640 *STEEL SIGN POST (2 INCH ROUND) 504.000 162.000

LF 0.000 0.00

10.83000 162.000 1,754.46

614-01502

0645 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 733.000 0.000

LF 0.000 0.00

32.48000 0.000 0.00

614-01552

0650 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

811.94000 0.000 0.00

614-03001

0655 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

612.74000 0.000 0.00

614-70117

0655 MATERIAL ALLOWANCE PED SIG FACE (16) 8.000

EACH 0.000 0.00

325.00000 8.000 2,600.00
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0660 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 0.000 0.00

1,023.04000 0.000 0.00

614-70336

0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 12.000

EACH 0.000 0.00

600.00000 12.000 7,200.00

0665 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,566.50000 0.000 0.00

614-70560

0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

0670 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

102.85000 0.000 0.00

614-72860

0670 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000

EACH 0.000 0.00

45.00000 8.000 360.00

0675 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,399.14000 0.000 0.00

614-72886

0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 4.000

EACH 0.000 0.00

4,350.00000 4.000 17,400.00

0680 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

13,806.17000 0.000 0.00

614-81010

0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 4.000

EACH 0.000 0.00

9,580.00000 4.000 38,320.00

0685 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,789.04000 0.000 0.00

614-86105
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0690 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

26,168.17000 0.000 0.00

614-86240

0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 1.000

EACH 0.000 0.00

15,679.50000 1.000 15,679.50

0695 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 0.000 0.00

6,563.69000 0.000 0.00

614-87100

0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

0700 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000

EACH 0.000 0.00

986.27000 0.000 0.00

615-00050

0705 *18 INCH CULVERT PIPE 168.000 168.000

LF 0.000 0.00

28.95000 168.000 4,863.60

617-00018

0710 *24 INCH CULVERT PIPE 1,155.000 759.000

LF 0.000 0.00

35.56000 759.000 26,990.04

617-00024

0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 396.000

LF 0.000 0.00

9.25000 396.000 3,663.00

0715 *48 INCH CULVERT PIPE 19.000 18.000

LF 0.000 0.00

92.99000 18.000 1,673.82

617-00048

0720 *1 INCH PLASTIC PIPE 500.000 0.000

LF 0.000 0.00

1.30000 0.000 0.00

619-50080

0725 *1-1/2 INCH PLASTIC PIPE 400.000 0.000

LF 0.000 0.00

1.89000 0.000 0.00

619-50120
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0730 *2 INCH PLASTIC PIPE 30.000 0.000

LF 0.000 0.00

2.17000 0.000 0.00

619-50160

0735 *4 INCH PLASTIC PIPE 30.000 0.000

LF 0.000 0.00

4.33000 0.000 0.00

619-50320

0740 *DETOUR PAVEMENT 1,787.000 1,787.000

SY 0.000 0.00

40.00000 1,787.000 71,480.00

621-00450

0745 *IRRIGATION BUBBLER 38.000 0.000

EACH 0.000 0.00

4.33000 0.000 0.00

623-00156

0750 *12 INCH POP-UP SPRAY SPRINKLER 14.000 0.000

EACH 0.000 0.00

21.65000 0.000 0.00

623-00212

0755 *1 INCH AUTOMATIC CONTROL VALVE 5.000 0.000

EACH 0.000 0.00

86.61000 0.000 0.00

623-03108

0760 *CONTROL WIRE 24 VOLT 3,600.000 0.000

LF 0.000 0.00

0.22000 0.000 0.00

623-04000

0765 *1 INCH QUICK-COUPLER VALVE 3.000 0.000

EACH 0.000 0.00

151.56000 0.000 0.00

623-04008

0770 *1-1/2 INCH GATE VALVE 3.000 0.000

EACH 0.000 0.00

32.48000 0.000 0.00

623-05012

0775 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,336.21000 0.000 0.00

623-08108

0780 *CONSTRUCTION SURVEYING 1.000 0.879

L S 0.000 0.00

70,854.99000 0.879 62,281.54

625-00000
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0785 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

175,000.00000 1.000 175,000.00

626-00000

0790 PUBLIC INFORMATION SERVICES 1.000 0.850

L S 0.000 0.00

4,373.80000 0.850 3,717.73

626-01000

0795 *PAVEMENT MARKING PAINT 752.000 752.000

GAL 0.000 0.00

48.72000 752.000 36,637.44

627-00001

0800 *EPOXY PAVEMENT MARKING 111.000 0.000

GAL 0.000 0.00

75.78000 0.000 0.00

627-00005

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 14,875.000 0.000

SF 0.000 0.00

9.20000 0.000 0.00

627-01003

0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000

SF 0.000 0.00

4.49821 0.000 0.00

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

906.000 0.000

SF 0.000 0.00

16.24000 0.000 0.00

627-30325

0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000

SF 0.000 0.00

11.89587 0.000 0.00

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,150.000 0.000

SF 0.000 0.00

11.91000 0.000 0.00

627-30330

0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000

SF 0.000 0.00

3.61096 0.000 0.00

0820 *FLAGGING 6,571.750 5,975.750

HOUR 596.000 13,112.00

22.00000 6,571.750 144,578.50

630-00000
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0825 *UNIFORMED TRAFFIC CONTROL 40.000 0.000

HOUR 0.000 0.00

57.11000 0.000 0.00

630-00003

0830 *TRAFFIC CONTROL INSPECTION 285.000 279.000

DAY 6.000 454.68

75.78000 285.000 21,597.30

630-00007

0835 *TRAFFIC CONTROL MANAGEMENT 313.000 291.000

DAY 22.000 6,600.00

300.00000 313.000 93,900.00

630-00012

0840 *FLASHING BEACON (PORTABLE) 3.000 1.500

EACH 0.000 0.00

289.05000 1.500 433.58

630-80001

0845 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 4.500

EACH 0.000 0.00

127.74000 4.500 574.83

630-80336

0850 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 17.000

EACH 0.000 0.00

28.15000 17.000 478.55

630-80341

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 24.500

EACH 0.000 0.00

47.63000 24.500 1,166.94

630-80342

0860 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

618.15000 0.500 309.08

630-80358

0865 *DRUM CHANNELIZING DEVICE 450.000 61.000

EACH 0.000 0.00

16.24000 61.000 990.64

630-80360

0870 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.000 0.00

1,786.26000 0.000 0.00

630-80365

0875 CONCRETE BARRIER (TEMPORARY) 4,000.000 1,960.000

LF 0.000 0.00

14.53000 1,960.000 28,478.80

630-80370
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0880 *TRAFFIC CONE 125.000 62.500

EACH 0.000 0.00

5.41000 62.500 338.13

630-80380

0885 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

14,420.89000 1.000 14,420.89

630-85115

0890 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0895 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

EACH 0.000 0.00

1.00000 1,400.000 1,400.00

700-70020

0900 F/A OJT PILOT 4,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0905 F/A QUALITY INCENTIVE PAYMENT 46,400.000 -10,424.580

F A 0.000 0.00

1.00000 -10,424.580 -10,424.58

700-70025

0910 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0915 F/A SMOOTHNESS INCENTIVE PAYMENT 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0920 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0925 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 5,937.000 5,937.000

F A 0.000 0.00

1.00000 5,937.000 5,937.00

700-70070

0930 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 2,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081
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0935 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110

0940 F/A EROSION CONTROL 15,000.000 4,667.760

F A 0.000 0.00

1.00000 4,667.760 4,667.76

700-70380

1215 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000

LF 0.000 0.00

0.57000 34,586.000 19,714.02

605-17000

1220 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000

LF 0.000 0.00

1.91000 4,584.000 8,755.44

605-18000

1225 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3) 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

626-00000

1230 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000

L S 0.000 0.00

4,800.00000 1.000 4,800.00

625-00015

1235 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000

SY 0.000 0.00

1.46000 4,379.000 6,393.34

420-00130

1240 HBP (PATCHING) (ASPH) (MCR LINE #6) 196.180 196.180

TON 0.000 0.00

262.15000 196.180 51,428.59

403-00720

1245 *CONSTRUCTION SURVEYING (HOURLY) 63.350 63.350

HOUR 0.000 0.00

100.00000 63.350 6,335.00

625-00001

1375 ADDED ITEM (EACH)/ 4,077.600 4,077.600

EACH 0.000 0.00

1.00000 4,077.600 4,077.60

900-00007

1380 ADDED ITEM (EACH)/ 1,207.170 1,207.170

EACH 0.000 0.00

1.00000 1,207.170 1,207.17

900-00007
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1385 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 0.000 -1.000

L S 0.000 0.00

709.00000 -1.000 -709.00

900-00014

1395 MODIFY INLET 4.000 0.000

EACH 4.000 5,250.00

1,312.50000 4.000 5,250.00

210-04020

CAT 0200 $300,848.94 2,618,457.85CURRENT AMT 4,524,097.97 $$

CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-16-L) 

0955 *GROUND NAILED WALL 3,083.000 3,083.000

SF 0.000 0.00

64.42000 3,083.000 198,606.86

504-06100

0960 *CURB AND GUTTER TYPE 2 (SECTION I-B) 112.000 0.000

LF 0.000 0.00

6.99000 0.000 0.00

609-21010

CAT 0201 $0.00 198,606.86CURRENT AMT 199,389.74 $$

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0965 STRUCTURE EXCAVATION 1,357.000 1,357.000

CY 0.000 0.00

6.06000 1,357.000 8,223.42

206-00000

0970 RIPRAP (6 INCH) 35.000 35.000

CY 0.000 0.00

78.84000 35.000 2,759.40

506-00206

0975 CONCRETE SLOPE AND DITCH PAVING 354.000 295.700

CY 0.000 0.00

266.91000 295.700 78,925.29

507-00000

0980 GROUTED RIPRAP SLOPE AND DITCH PAVING 42.800 42.800

CY 0.000 0.00

207.79000 42.800 8,893.41

507-00350

0985 *43X27 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

825.38000 1.000 825.38

616-30136

0990 *TRASH GUARD SPECIAL 2.000 2.000

EACH 0.000 0.00

2,145.05000 2.000 4,290.10

616-30499
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CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0995 24 INCH CULVERT PIPE 190.000 85.000

LF 0.000 0.00

35.56000 85.000 3,022.60

617-00024

CAT 0202 $0.00 106,939.60CURRENT AMT 126,234.25 $$

CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE 

1350 GDRAIL TY 3 (6-3) 750.000 750.000

LF 0.000 0.00

18.15000 750.000 13,612.50

606-00301

1355 END ANCHOR (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,980.00000 2.000 3,960.00

606-02003

1360 FLAGGING 15.000 15.000

HOUR 0.000 0.00

22.00000 15.000 330.00

630-00000

1365 TRAF CTRL MGMT 1.000 1.000

DAY 0.000 0.00

300.00000 1.000 300.00

630-00012

1370 CONST TRAF SIGN (A) 6.000 3.000

EACH 0.000 0.00

28.15000 3.000 84.45

630-80341

CAT 0203 $0.00 18,286.95CURRENT AMT 18,371.40 $$

CAT NO0300 I-16-AE 

1000 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

12,317.86000 1.000 12,317.86

202-00400

1005 STRUCTURE EXCAVATION 1,138.000 1,138.000

CY 0.000 0.00

6.06000 1,138.000 6,896.28

206-00000

1010 STRUCTURE BACKFILL (CLASS 1) 1,980.000 1,980.000

CY 0.000 0.00

12.12000 1,980.000 23,997.60

206-00100

1015 STRUCTURE BACKFILL (CLASS 2) 236.000 236.000

CY 0.000 0.00

9.43000 236.000 2,225.48

206-00200
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1020 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 1,977.000

CY 0.000 0.00

9.43000 1,977.000 18,643.11

206-00360

1025 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

17,200.97000 1.000 17,200.97

206-01781

1030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 87.430

TON 116.340 4,496.54

38.65000 203.770 7,875.71

403-33821

1035 END PLATE 32.000 32.000

EACH 0.000 0.00

36.42000 32.000 1,165.44

502-00400

1035 MATERIAL ALLOWANCE END PLATE 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

1040 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 2,024.000 1,725.000

LF 0.000 0.00

19.09000 1,725.000 32,930.25

502-08375

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000

LF 0.000 0.00

12.60000 0.000 0.00

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 495.487

LF 0.000 0.00

12.60000 495.487 6,243.14

1045 BRIDGE DRAIN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

1,734.69000 0.000 0.00

513-00690

1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

1050 *WATERPROOFING (MEMBRANE) 1,184.000 1,184.000

SY 0.000 0.00

9.76000 1,184.000 11,555.84

515-00120
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1055 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 189.000

LF 0.000 0.00

81.04000 189.000 15,316.56

518-01004

1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF 0.000 0.00

63.00000 0.000 0.00

1060 CONCRETE CLASS B (BRIDGE) 248.300 248.300

CY 0.000 0.00

304.64000 248.300 75,642.11

601-01040

1065 CONCRETE CLASS D (BRIDGE) 507.300 507.300

CY 0.000 0.00

284.76000 507.300 144,458.75

601-03040

1070 *REINFORCING STEEL 31,072.000 31,072.000

LB 0.000 0.00

0.48000 31,072.000 14,914.56

602-00000

1075 *REINFORCING STEEL (EPOXY COATED) 78,505.000 78,505.000

LB 0.000 0.00

0.57000 78,505.000 44,747.85

602-00020

1080 BRIDGE RAIL TYPE 10M 288.000 140.000

LF 105.000 6,716.85

63.97000 245.000 15,672.65

606-11030

1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 148.000

LF -105.000 -3,139.50

29.90000 43.000 1,285.70

1085 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 288.000 286.000

LF 0.000 0.00

12.99000 286.000 3,715.14

613-01200

1090 PRESTRESSED CONCRETE I (BT42) 1,122.000 1,122.000

LF 0.000 0.00

111.59000 1,122.000 125,203.98

618-00142

1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

LF 0.000 0.00

320.00000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN

PROJECT: NH 0242-037 ESTIMATE NO: 0022

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000

LF 0.000 0.00

71.80000 0.000 0.00

1390 ADDED ITEM (LUMP SUM)/ 0.000 -1.000

L S 0.000 0.00

213.50000 -1.000 -213.50

900-00014

CAT 0300 $8,073.89 582,995.48CURRENT AMT 584,699.43 $$

CAT NO0301 RETAINING WALL 1 (STR. NO. I-16-G) 

1095 STRUCTURE EXCAVATION 0.000 0.000

CY 0.000 0.00

6.06000 0.000 0.00

206-00000

1100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY 0.000 0.00

12.12000 0.000 0.00

206-00100

1105 CONCRETE CLASS D (WALL) 0.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

601-03050

1110 *REINFORCING STEEL 0.000 0.000

LB 0.000 0.00

0.48000 0.000 0.00

602-00000

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1115 STRUCTURE EXCAVATION 427.000 0.000

CY 0.000 0.00

6.06000 0.000 0.00

206-00000

1120 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000

CY 0.000 0.00

12.12000 0.000 0.00

206-00100

1125 CONCRETE CLASS D (WALL) 127.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

601-03050

1130 *REINFORCING STEEL 8,535.000 0.000

LB 0.000 0.00

0.48000 0.000 0.00

602-00000
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1250 *DRILLED CAISSON (24 INCH) 405.000 405.000

LF 0.000 0.00

28.50000 405.000 11,542.50

503-00024

1255 PRECAST PANEL FACING (6") 461.000 461.000

SF 0.000 0.00

21.79000 461.000 10,045.19

504-04420

1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 24.000

SF 0.000 0.00

10.64000 24.000 255.36

1260 PRECAST PANEL FACING (8") 504.000 504.000

SF 0.000 0.00

22.64000 504.000 11,410.56

504-04420

1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000

SF 0.000 0.00

10.65000 26.000 276.90

1265 STR STEEL ( H-PILE) 36,044.000 36,044.000

LB 0.000 0.00

0.28000 36,044.000 10,092.32

509-00000

1270 STR STEEL (ANGLES) 0.000 0.000

LB 0.000 0.00

2.85000 0.000 0.00

509-00000

1275 CONC CL B (WALL) 15.800 14.000

CY 1.800 603.00

335.00000 15.800 5,293.00

601-01050

1280 REINF STEEL (EPOXY) 0.000 0.000

LB 0.000 0.00

0.57000 0.000 0.00

602-00020

CAT 0302 $603.00 48,915.83CURRENT AMT 96,091.51 $$

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1135 STRUCTURE EXCAVATION 1,149.000 0.000

CY 0.000 0.00

6.06000 0.000 0.00

206-00000
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PCN: 13920-BID ESTIMATE RUN 11/11/2004

PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1140 STRUCTURE BACKFILL (CLASS 1) 889.000 0.000

CY 0.000 0.00

12.12000 0.000 0.00

206-00100

1145 CONCRETE CLASS D (WALL) 308.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

601-03050

1150 *REINFORCING STEEL 30,334.000 0.000

LB 0.000 0.00

0.48000 0.000 0.00

602-00000

1285 *DRILLED CAISSON (24 INCH) 910.000 910.000

LF 0.000 0.00

28.50000 910.000 25,935.00

503-00024

1290 PRECAST PANEL FACING ( 6") 494.000 494.000

SF 0.000 0.00

21.79000 494.000 10,764.26

504-04420

1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000

SF 0.000 0.00

10.64000 26.000 276.64

1295 PRECAST PANEL FACING (8") 2,023.000 2,023.000

SF 0.000 0.00

22.64000 2,023.000 45,800.72

504-04420

1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF 0.000 0.00

10.65000 0.000 0.00

1300 STR STEEL (H-PILE) 96,948.000 96,948.000

LB 0.000 0.00

0.28000 96,948.000 27,145.44

509-00000

1305 STR STEEL (ANGLES) 0.000 0.000

LB 0.000 0.00

2.85000 0.000 0.00

509-00000

1310 CONC CL B (WALL) 24.000 24.000

CY 0.000 0.00

335.00000 24.000 8,040.00

601-01050
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1315 REINF STEEL (EPOXY) 0.000 0.000

LB 0.000 0.00

0.57000 0.000 0.00

602-00020

CAT 0303 $0.00 117,962.06CURRENT AMT 239,303.36 $$

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1155 STRUCTURE EXCAVATION 512.000 0.000

CY 0.000 0.00

6.06000 0.000 0.00

206-00000

1160 STRUCTURE BACKFILL (CLASS 1) 407.000 0.000

CY 0.000 0.00

12.12000 0.000 0.00

206-00100

1165 PEDESTRIAN RAILING (STEEL) 154.000 154.000

LF 0.000 0.00

64.74000 154.000 9,969.96

514-00200

1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF 0.000 0.00

49.00000 0.000 0.00

1170 CONCRETE CLASS D (WALL) 135.000 0.000

CY 0.000 0.00

290.00000 0.000 0.00

601-03050

1175 *REINFORCING STEEL 13,207.000 0.000

LB 0.000 0.00

0.48000 0.000 0.00

602-00000

1320 *DRILLED CAISSON (24 INCH) 415.000 415.000

LF 0.000 0.00

28.50000 415.000 11,827.50

503-00024

1325 PRECAST PANEL FACING (8") 1,233.000 1,233.000

SF 0.000 0.00

22.64000 1,233.000 27,915.12

504-04420

1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF 0.000 0.00

10.65000 0.000 0.00
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PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1330 STR STEEL (H PILE) 44,696.000 44,696.000

LB 0.000 0.00

0.28000 44,696.000 12,514.88

509-00000

1335 STR STEEL (ANGLES) 0.000 0.000

LB 0.000 0.00

2.85000 0.000 0.00

509-00000

1340 CONC CL B (WALL) 12.000 12.000

CY 0.000 0.00

335.00000 12.000 4,020.00

601-01050

1345 REINF STEEL (EPOXY) 0.000 0.000

LB 0.000 0.00

0.57000 0.000 0.00

602-00020

CAT 0304 $0.00 66,247.46CURRENT AMT 119,772.38 $$

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1180 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000

CY 0.000 0.00

12.12000 1,113.000 13,489.56

206-00100

1185 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000

CY 0.000 0.00

9.43000 667.000 6,289.81

206-00360

1190 BLOCK FACING 2,028.000 1,950.000

SF 0.000 0.00

21.86000 1,950.000 42,627.00

504-04410

1195 CONCRETE CLASS D (WALL) 9.000 9.000

CY 0.000 0.00

290.00000 9.000 2,610.00

601-03050

1200 *REINFORCING STEEL 403.000 123.000

LB 0.000 0.00

0.48000 123.000 59.04

602-00000

CAT 0305 $0.00 65,075.41CURRENT AMT 66,914.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1205 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012
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REF
NO.

ITEM
NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,103.60000 1.000 1,103.60

620-00020

1400 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 
FUNDS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0400 $0.00 18,103.60CURRENT AMT 18,103.60 $$

PROJECT TOTAL 309,525.83 $ 3,841,591.10CURRENT AMT 5,992,978.53 $$


